Winnipeg Regional Health Authority
Office régional de la santé de Winnipeg
Caring for Health
À l'écoute de notre santé

MDS

eHealth SERVICES

Welcome to the WRHA MDS (Minimum Data Set) Phase 2 and Upgrade Projects

Volume 7
February 12, 2007

Inside this issue:

MDS Project update:
Training go-live schedule
Training
Carefull updates
Phase 2Update
Non-Prop Upgrades

Recent Accomplishments
Milestones and Schedules

Training and Go-live schedule complete for all sites!

The MDS Phase 2 (non-Props & St. Amant) and Upgrades (non-props) sites training and 'go-live' schedule is finalized for all 40 personal care homes. Please see schedule distributed with this newsletter. The schedule shows what month your site is training and actual 'go-live' date into production.

Care Manager 8.6/MDS2.0 v 6.2 and RAI training

RAI education update:

- An Education Strategy is developed and will be distributed to sites well in advance of the implementation dates to help with planning for education and training.
- Caroline Boyd, RAI Coordinator for the PCH program, will provide RAI Education.

Care Management and Security education update

- Care Management software application training will be provided by Momentum Healthware.
- Caroline Crawford will provide the Application Administrator security training at your PCH site.
- A pre-implementation visit is being planned for each site to help with their design of the on-site education, training and implementation. Maura Kenny will contact the sites to make these arrangements as the implementation process goes forward.

Windows training commences in February 12, 2007 for Phase 2 (Props) sites.

RAI and Care Management training will be held at Deer Lodge Centre North Pavilion 3rd floor. Entrance located on Dufferin Street. The Training lab will be set up for training until June 2008

MDS Project Update Care Manager 8.6/MDS2.0 v 6.2

Carefull sites:

Golden West completed Care Management training and will complete MDS training February 14th. Golden west will 'Go-live' with the new version one - two weeks following completion of MDS training. Golden West will have access to the test environment for the User acceptance/Quality Assurance testing within the next few business days.

The next Carefull site training is for Bethania. Bethania will be the inaugural site to use of the MDS DLC training lab starting March 5th! The MDS DLC training lab is in the North Pavilion at Deer Lodge Centre.

MDS Phase 2 Prop site updates:

Technical updates:

- All Citrix and database server hardware now installed and running - testing has begun,
- New versions of Momentum applications are now running on newest version of Citrix, testing has begun
- Computer cabling services about to begin in Heritage, Oakview, and Kildonan
- All pc's, printers and related gear for 1st three sites is on order
- MTS is scheduled and appears to be on target for installing the Phase 2 connectivity
- Design phase is progressing along nicely
- Heritage Lodge starts training April 2nd! Go-live date is scheduled for April 25th.

Windows Training:

- Windows Skills Assessments training is recommended prior to Care Management, MDS and RAI training. Please register with Cathy Scott by fax at: 831-2915 *or* via e-mail *cscott@wrha.mb.ca.*

Windows Training Schedule for Phase 2 (prop sites)
Classes start at 8:30 – 12:00

Date	Place	Level	Instructor
Monday, Feb. 12, 2007	Concordia Hospital	Entry Level	Jackie Wilkes
Friday, Feb. 16, 2007	Seven Oaks Hospital	Entry Level	Jackie Wilkes

Admin Support to the Team
Cathy Scott
Administrative Secretary
WRHA PCH Program
2109 Portage Ave, Wpg, MB
R3J 0L3
(204) 831-2991
FAX: 831-2915
e-mail: cscott@wrha.mb.ca

Project Team

Lori Lamont, Regional Director, Personal Care Home Program, WRHA, 831-2968
lmlamont@wrha.mb.ca

Shelley Kern, Project Manager, 831-3454 or 298-6018
skern@deerlodge.mb.ca

Kevin Andrews, Technical Team Lead/Architect, 926-8041
kandrews@wrha.mb.ca

Maura Kenny, Business Analyst, Phase 2 sites, 787-8890
Mkenny@wrha.mb.ca

Vivian Ewanek, Business Analyst - Upgrades, 787-1987
Vewanek@wrha.mb.ca

Caroline Boyd, RAI Coordinator, WRHA, 831-3428
CWBoyd@wrha.mb.ca

Caroline Crawford, Applications Administrator, WRHA, 940-8453
CCrawford@wrha.mb.ca

Dale Wiebe, Server and Technical Specialists WRHA, 926-8018
dewiebe@hsc.mb.ca

Matt Kehler, Network Specialist, 926-7069
mkehler@wrha.mb.ca

Wednesday, Feb. 21	HSC	Intermediate Level	Kerri Keen-Radimer
Thursday, Feb. 22, 2007	Seven Oaks Hospital	Entry Level	Jackie Wilkes
Monday, March 5, 2007	Concordia Hospital	Entry Level	Jackie Wilkes
Tuesday, March 13, 2007	HSC	Intermediate Level	Kerri Keen-Radimer
Thursday, March 22, 2007	Seven Oaks	Entry Level	Jackie Wilkes

Non-Prop (Not for Profit) PCH Care Express Upgrades:

On Feb 7 2007, our project sponsor, Lori Lamont officially kicked off the project. In attendance was senior Management from WRHA as well as over 50 representatives from the Personal Care Homes included in the project scope.

The Project is currently in the Planning stages and the following implementation schedule was communicated at the Kick-off:

Between Apr-July 2007:
- Golden West, Bethania/Pembina, Calvary, Tache/Foyer, Deer Lodge, Misericordia

Between Sept-Nov 2007:
- Park Manor, Riverview, Holy Family, Donwood, Meadowood, Middlechurch, Golden Links, Luther

Between Jan-June 2008:
- Fred Douglas, Lion's, St. Josephs, Convalescent, West Park, Sharon Home, Concordia.

More details of what is planned for each Personal Care Home and when events like training or equipment upgrades will occur, will be communicated well in advance so the staff of the Personal Care Home are ready.

If you have any questions about the MDS Upgrade Project, please contact the Project Manager - Chris Ashley 787-8924.

Derek Westra, Desktop Analyst
831-2959
DWestra@wrha.mb.ca

Rod O'Reilly, Desktop Analyst
926-8096
ROReilly@wrha.mb.ca

Chris Ashley, Non-Prop Upgrades Project Manager
787-8924
cashley@hsc.mb.ca

Phase 2 Steering Committee:

- Lori Lamont, PCH Program
- Debbie Honke, eHealth Services
- Terry Vanbocquestal, Oakview Place
- Don Solar, Parkview Place
- Mike Fehr, Poseidon
- Richard Kozar, St. Amant

Steering Committee Meetings:
February 12, 2007
March 9, 2007

RECENT ACCOMPLISHMENTS for Phase 2 sites

- IBM to start wiring February 12 - March 31 for first three sites.
- Phase 2 sites - Windows Training sign-up underway. First class commences February 12. Contact Cathy Scott for registration.
- RAI/Momentum Integrated Training Schedule complete.
- Phase 2 Test environment testing in progress
- Second MDS/Care Management Application Administrator hired
- Steering Committee Meeting February 12, 2007

Major Milestones/ Schedule

- See MDS 'Go-live' Schedule sent with this Newsletter.

Please contact **Shelley Kern** via email skern@deerlodge.mb.ca or at 831-3454 with questions or comments related to the MDS Phase 2 Project or this newsletter.